WWTU Project Payments

As of May 1, 2012 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID|
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
|
1. Western Interceptor - Division |, Ii, I},IV,V
Engineer 2001 estimate $12.5 M
Design: Division |11, Il (Greeley & Hansen) $ 830,038.00 | $ 89,00000|% 919,03800|3% 898,111.00 $ 898,111.00 97.72%
Design: Division IV,V (Greeley & Hansen) $ 206,000.00 | $ 21,300.00 | $ 227,300.00| %  184,723.00 3 184,723.00 81.27%
Const. Engineering: Division |, Il, Il & IV (Greeley & Hansen) $ 447,000.00 | § 466,600.00 | $ 913,600.00 | $§  796,982.00 $ 796,982.00 87.24%
Construction: Division | (Atlas Excavating Inc) $ 2,622,000.00 | $ (10,030.59)| $ 2,611,969.41|3% 2,611,970.00 $ 2,611,970.00 100.00%
Construction: Division Il (Atlas Excavating Inc) $ 3,846,947.00 | $ (108,921.85)| $ 3,738,025.15|$ 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division 1ll (Atlas Excavating Inc.) $ 1948,585.00 | $ (35878.15)) $ 1,912,706.85|% 1,912,707.00 $ 1,912,707.00 100.00%
Gambs, Mucker & Bauman $ 10,417.00 $ 10,417.00 | $ 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 | $ 10,000.00 B $ 10,000.00
Ice Miller $ 16,254.00 $ 16,254.00 | § 16,254.00 - $ 16,254.00
SRF Loan Program 3 1,000.00 $ 1,000.00 | $ 1,000.00 i $ 1,000.00 - ]
Bingham McHale LLP $ 1,800.00 $ 1,800.00 | $ 1,800.00 ' $ 1,800.00 f
Ball State University $ 709.00 $ 709.00 | $ 709.00 $ 709.00
City of West Lafayette (Div IV Constr INDOT reimbursement) $ 2,197,302.00 $ 2,197,302.00 83.17%
2004 SRF LOAN $ 12,380,000.00 | $ 12,380,000.00 | $ - $ 12,380,000.00 100.00%
Gary Brown $ 175.75 $ 17575 | $ 175.75 $ 175.75 100.00%
James Erwin $ 1,204.50 $ 1,204.50 | $ 1,204.50 $ 1,204.50 100.00%
Butler ,Fairman & Seufert $ 525.00 $ 525.00 | § 525.00 | § - $ 525.00 100.00%
Greeley & Hansen (cont. of Div IV & V Engineering) $ 193,462.09 $ 193,462.09
Const. Engineering: Add'l Div IV & Div V (Greeley & Hansen) $ 233,100.00 $ 233,100.00| % 188,255.98 $ 188,255.98 80.76%
Construction: Division IV (INDOT) $ 255984394 |$§ 8211455 8% 2,641,95849 % 2,559,843.94 $ 2,559,843.94 96.89%
Construction: Division V (Atlas Excavating Inc.) $ 2,027,600.00 % 151,741.00|$ 2,179,341.00}$ 1,929,745.95 $ 1,929,74595 88.55%
IMPROVEMENT FUND $ 4,873,213.21 | $ - $ 4,873,213.21
TOTALS $ 14,763,199.19 | § 655,924.96 | $ 15,419,124.15 | $ 15,055,911.21 | § - $ 15,055,911.21
CAPITAL IMPROVEMENT PLAN PROJECTS:
]
2. Wet Weather Facility Improvements (LTCP)
| Engineering Services: (Wessler & Associates) 1% 771420000 & = $.14,200.00 |$ = $ 1,420.00 8 - 1,420.00 10.00%
|
IMPROVEMENT FUND $ 14,200.00 | $ - $ 14,200.00 | § - 1,420.00 | § 1,420.00
e =
135,000.00 135,000.00
$ 203,000.00 $  203,000.00 |$  171,945.32 1,638.18 | § 173,583.50
700000 § 36130000 |$ 34163469 $ 1404224 § 35567693  9844%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $ 361,300.00 | $  341,634.69 | § 14,042.24 | § 355,676.93
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WWTU Project Payments

As of May 1, 2012 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID|
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
|
5. Soldiers Home Road Lift Station
Design Assessment: (Hannum, Wagle & Cline) $ 5,000.00 $ 5,000.00 | % 5,000.00 $ 5,000.00 100.00%
Design SRF PER: (Hannum, Wagle & Cline) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Preliminary Engineering: (Hannum, Wagle & Cline) $ 80,100.00 $ 80,100.00 | $ 76,100.00 $ 76,100.00 95.01%
Construction Engineering: (Hannum, Wagle & Cline) $ 15,900.00 $ 15,900.00
Construction Inspection: (Hannum, Wagle & Cline) $ 29,200.00 $ 29,200.00
IMPROVEMENT FUND $ 145,200.00 $ 145200.00 | $ 96,100.00 | $ - $ 96,100.00
6. Village Area Sanitary Sewer Masterplan
Phase |: Maps (Tbird Design Services Corp.) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
| |Phase II: Preliminary & Final Master Plan (Tbird Design Svcs) $ 20,000.00 $ 20,000.00 ] $ 4,542.50 $ 4,542.50 22.71%
B IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 | § 19,542.50 | $ - 13 19,542.50 55.84%
7. CSO Long-term Control Plan
Engineering Services: (Wessler) $ 175,000.00 $ 175,000.00 | § 153,370.19 $ 153,370.19 87.64%
IMPROVEMENT FUND $ 175,000.00 | $ - $ 175,000.00 | $  153,370.19 | $ - $ 153,370.19
8. KCB Water Quality improvements
Construction: (Atlas Excavating) $ 231,487.50 | $ 2,327.16 | § 233,81466 | $ 194,445.68 $ 194,445.68 83.16%
IMPROVEMENT FUND $ 231,487.50 | $ 2,327.16 | $  233,814.66 | $  194,445.68 | § - $ 194,445.68
9. Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24,600.00 | $ 6,031.94 $ 6,031.94 24.52%
NT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 6,031.94 | § - $ 6,031.94
10. Cumberland ; udy . o o , _\ ;
| Design: (Greele 1% 2500000 . S 25,00();0()'i $ 254906 $ . 458707 § 713613 - 28.54%
[ - IMPROVEMENT FUND $ 25,000.00 | § - 13 25,000.00 | § 2,549.06 | $ 4,587.07 | § 7,136.13 *
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